CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

E
Jun 29,2018

CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 024
CONTRACTOR SUPERINTENDENT
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
Clear and comfortable Partly Cloudy 83 68
WORK PERFORMED TODAY [ Add || Del |
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
Activity No
Bldg 339NS Weld Shop - continued Pipefitter: Pipefitter
64;65;70;71 installation of UH 4-1, UH 4-1, UH 5-1 | BPI Mechanical 2 . 10
. . Apprentice
in Machine / Weld Shop area.
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (e YEs (C no TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 10
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (® No THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK 430
HOURS FROM PREVIOUS
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (@ o REPORT
(If YES attach statement or checklist showing inspection performed) T OTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 440
START OF CONSTRUCTION
(If YES attach description of incident and proposed actions.) F YES (: NO
Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Ativiy No SAFETY REQUIREMENTS HAVE BEEN MET Add
64; 65;70;71 Proper wearing and use of PPE; working from a ladder
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del
Schedule Submittal # Description of Equipment/Material Received
Activity No P quip

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

hours to connect the three of them. Control Valves installed on all three of the units. Work progressing nicely.

Ascct?\/ei;jyull\fo Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used
Add [ Del |
Schedul
Accti\f;tyul\leo REMARKS
Installing UHs 4-1, 4-2, and 5-1 in Welding / Machine Shop area. All three (3) units finished piped in except for the
64; 65;70; 71 steam traps which will arrive to the job site on Monday, 9 July. The three (3) steam traps should take about 2

Fredrick K. Digitally signed by Fredrick K.

. Gerheiser
Gerhelsel’ Date: 2018.06.29 13:23:58-04'00'  Jyn 29,2018
CONTRACTOR/SUPERINTENDENT DATE

4296/2C (9/98)
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